

# Detailed report



01/01/2021 - 12/31/2021

Total: **07:00:55** Billable: **07:00:55** Amount: **0.00 USD**

Date	Description	Duration	User
10/13/2021	Review de PR revisar código do módulo	00:05:14 01:50:36PM - 01:55:50PM	Arthur Mota Furtado 0.00 USD
10/09/2021	Review de PR revisar código do módulo	00:30:43 11:20:59AM - 11:51:42AM	Arthur Mota Furtado 0.00 USD
10/07/2021	Fazendo controller de usuário codificar módulo	01:20:12 10:50:02PM - 12:10:14AM	Arthur Mota Furtado 0.00 USD
10/06/2021	Fazendo controller de usuário codificar módulo	00:23:06 05:25:59PM - 05:49:05PM	Arthur Mota Furtado 0.00 USD
10/06/2021	IDV projetar	00:48:43 04:36:07PM - 05:24:50PM	Arthur Mota Furtado 0.00 USD
10/06/2021	Revisando PR do Fernando revisar código do módulo	00:04:11 04:18:22PM - 04:22:33PM	Arthur Mota Furtado 0.00 USD
10/06/2021	Aplicando Mudanças da PR codificar módulo	00:21:20 01:56:58PM - 02:18:18PM	Arthur Mota Furtado 0.00 USD
10/04/2021	Criando Model Usuário codificar módulo	01:20:41 04:05:17PM - 05:25:58PM	Arthur Mota Furtado 0.00 USD
10/04/2021	Criando Model Usuário codificar módulo	00:20:01 02:37:40PM - 02:57:41PM	Arthur Mota Furtado 0.00 USD
10/03/2021	Criando backlog do projeto especificar os módulos	01:46:44 03:24:48PM - 05:11:32PM	Arthur Mota Furtado 0.00 USD