Detailed report





Total: 12:57:40 Billable: 12:57:40 Amount: 0.00 USD

Date	Description	Duration	User
10/24/2021	Reorganizando codificar módulo	02:50:29 02:30:00PM - 05:20:29PM	Fernando Jorge 0.00 USD
10/22/2021	#020 implementar jogo codificar módulo	01:09:48 06:07:28PM - 07:17:16PM	Fernando Jorge
10/21/2021	#020 implementar jogo	01:46:09	Fernando Jorge
	codificar módulo	07:13:56PM - 09:00:05PM	0.00 USD
10/19/2021	Review PR #19 revisar projetos	00:45:50 07:41:09PM - 08:26:59PM	Fernando Jorge 0.00 USD
10/19/2021	Review PR revisar projetos	00:21:47 04:30:00PM - 04:51:47PM	Fernando Jorge 0.00 USD
10/07/2021	Issue #06 no site gerenciar a construção do software	00:32:50 10:15:58AM - 10:48:48AM	Fernando Jorge 0.00 USD
10/06/2021	Issue #06 no site gerenciar a construção do software	00:41:21 05:17:22PM - 05:58:43PM	Fernando Jorge 0.00 USD
10/06/2021	Paleta de cores projetar	00:14:21 04:40:14PM - 04:54:35PM	Fernando Jorge 0.00 USD
10/06/2021	Issue #06 no site gerenciar a construção do software	00:29:37 04:10:01PM - 04:39:38PM	Fernando Jorge 0.00 USD
10/06/2021	Organizando o começo do front (apagando não úteis) gerenciar a construção do software	00:16:55 11:41:22AM - 11:58:17AM	Fernando Jorge 0.00 USD
10/04/2021	Issue #06 gerenciar a construção do software	00:58:08 06:58:25PM - 07:56:33PM	Fernando Jorge 0.00 USD
10/04/2021	Aula 04/10 estudar aulas e laboratórios relacionados	01:22:14 04:20:00PM - 05:42:14PM	Fernando Jorge 0.00 USD
10/03/2021	Backlog especificar os módulos	01:28:11 03:43:18PM - 05:11:29PM	Fernando Jorge 0.00 USD