Detailed report

10/01/2021 - 10/31/2021

Total: 12:14:26 Billable: 12:14:26 Amount: 0.00 USD



Date	Description	Duration	User
10/19/2021	Fazendo controller de jogo	03:28:16	Arthur Mota Furtado
	codificar módulo	07:01:57PM - 10:30:13PM	0.00 USD
10/19/2021	tentes criação das models	00:18:30	Arthur Mota Furtado
	realizar os testes	06:29:37PM - 06:48:07PM	0.00 USD
10/18/2021	Diagrama	00:25:55	Arthur Mota Furtado
	projetar	05:00:00PM - 05:25:55PM	0.00 USD
10/13/2021	Criando o Backlog 2	01:00:50	Arthur Mota Furtado
	projetar	04:08:11PM - 05:09:01PM	0.00 USD
10/13/2021	Review de PR	00:05:14	Arthur Mota Furtado
	revisar código do módulo	01:50:36PM - 01:55:50PM	0.00 USD
10/09/2021	Review de PR	00:30:43	Arthur Mota Furtado
	revisar código do módulo	11:20:59AM - 11:51:42AM	0.00 USD
10/07/2021	Fazendo controller de usuário	01:20:12	Arthur Mota Furtado
	codificar módulo	10:50:02PM - 12:10:14AM	0.00 USD
10/06/2021	Fazendo controller de usuário	00:23:06	Arthur Mota Furtado
	codificar módulo	05:25:59PM - 05:49:05PM	0.00 USD
10/06/2021	IDV	00:48:43	Arthur Mota Furtado
	projetar	04:36:07PM - 05:24:50PM	0.00 USD
10/06/2021	Revisando PR do Fernando	00:04:11	Arthur Mota Furtado
	revisar código do módulo	04:18:22PM - 04:22:33PM	0.00 USD
10/06/2021	Aplicando Mudanças da PR	00:21:20	Arthur Mota Furtado
	codificar módulo	01:56:58PM - 02:18:18PM	0.00 USD
10/04/2021	Criando Model Usuário	01:20:41	Arthur Mota Furtado
	codificar módulo	04:05:17PM - 05:25:58PM	0.00 USD
10/04/2021	Criando Model Usuário	00:20:01	Arthur Mota Furtado
	codificar módulo	02:37:40PM - 02:57:41PM	0.00 USD

10/03/2021

Criando backlog do projeto

especificar os módulos

01:46:44

03:24:48PM - 05:11:32PM

Arthur Mota Furtado

0.00 USD